



| | | | |
|---|--|---|-------------------------------|
| Supplemental Agreement Number 1 | | Organization and Address Gray & Osborne, Inc. 701 Dexter Avenue North, Suite 200 Seattle, Washington 98109 | |
| Original Agreement Number | | Phone: (206) 284-0860 | |
| Project Number STPR-08AR(003) | | Execution Date 12/2/2015 | Completion Date 12/29/2018 |
| Project Title Meeker Dr. Slide Stabilization/Reconstruction Feasibility | | New Maximum Amount Payable \$ 213,500.00 (NO INCREASE) | |
| Description of Work This project provides for: Meeker Drive at Nectarine Street Feasibility Study - Develop options to stabilize the embankment and utilities, and provide estimate of construction cost. Meeker Drive North of Nectarine Street Feasibility Study - Estimate the movement of the slide, impact on the road and utilities, and whether continuing monitoring is warranted and evaluate feasibility of options. | | | |

The Local Agency of Kalama
desires to supplement the agreement entered into with Gray & Osborne, Inc.
and executed on 12/2/2015 and identified as Agreement No. _____

All provisions in the basic agreement remain in effect except as expressly modified by this supplement.

The changes to the agreement are described as follows:

I

Section 1, SCOPE OF WORK, is hereby changed to read:

No revisions. EXTENSION OF TIME ONLY

II

Section IV, TIME FOR BEGINNING AND COMPLETION, is amended to change the number of calendar days for completion of the work to read: The work will be completed by December 29, 2018.

III

Section V, PAYMENT, shall be amended as follows:

No revisions.

as set forth in the attached Exhibit A, and by this reference made a part of this supplement.

If you concur with this supplement and agree to the changes as stated above, please sign in the appropriate spaces below and return to this office for final action.

By: MICHAEL B. JOHNSON, P.E.

Consultant Signature

By: _____

Approving Authority Signature

Date