



December 14, 2017

Mr. Steve Scherling
Tapani, Inc.
1904 SE 6th Place
Battle Ground, Washington 98604

SUBJECT: PHYSICAL COMPLETION, ROBB ROAD WATER MAIN LOOP
PROJECT I-5 CROSSING
CITY OF KALAMA, COWLITZ COUNTY, WASHINGTON
G&O #15255.01

Dear Scherling:

In accordance with General Conditions Section 3.04.16(2), the City is notifying Tapani, Inc. that the Physical Completion date for this project is December 14, 2017. Physical Completion does not imply the City's acceptance of the work or the contract.

Sincerely,

GRAY & OSBORNE, INC.



Michael B. Johnson, P.E.

MBJ/sp
Encl.

cc: Mr. Kelly Rasmussen, Public Works Director, City of Kalama
Ms. Coni McMaster, City Clerk, City of Kalama